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Dear Ms. Hedges:

JUL 2 8 1006

COMPLETION OF CERTIFICATION OF 1,800 CUBIC METERS OF TRANSURANIC
WASTE TOWARD TRI-PARTY AGREEMENT MILESTONE M-91-42 REQUIREMENTS

The purpose of this letter is to notify the State of Washington Department of Ecology (Ecology)
of the certification of 1,800 cubic meters of contact handled Transuranic (TRU) waste as of
April 27, 2006. The 1,800 cubic meters is a cumulative total towards meeting Tri-Party
Agreement Milestone M-91-42 certification requirements based on a start date of December 31,
2002. Per Tri-Party Agreement Milestone M-91-42, Requirement 5, the U.S. Department of
Energy (DOE), Richland Operations Office (RL) chose to complete certification of contact
handled TRU waste for disposal at the Waste Isolation Pilot Plant (WIPP) in lieu of Land
Disposal Restriction treatment and is providing Ecology notification in writing of such
completion.

RL has been making solid progress towards meeting M-91-42 milestones, but recognized that
meeting the established certification rates would be difficult to accomplish and entered into
discussions to revise the milestones with members of your staff in the fall of 2005. The
milestone volumes were established based on data available when the M-91 milestones were
agreed to in 2003, and these assumptions have changed significantly since that time. Changing
conditions that have affected accomplishing the certification rate are as follows:

1. The quantity of newly generated TRU waste has been significantly less than the original
2003 planning basis and is expected to continue to be generated at well below the
forecasted volumes.

2. The volume of retrieved waste requiring repackaging to meet the WIPP Waste
Acceptance Criteria and associated transportation requirements is much higher than
initially forecast. The initial planning basis was that 10 percent of the retrieved TRU
drums would require repackaging, whereas experience to date has shown that 40 percent
require repackaging.

3. The degraded condition of the containers has required that a higher percentage of the
drums be placed in overpacks to allow for safe retrieval and movement onsite than
originally planned. WIPP is not accepting overpack containers at this time in order to
conserve repository space and improve shipping efficiency. Due to this condition the
overpacked containers require repackaging.
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4. The T Plant Facility performed the treatment of the K Basins North Load Out Pit sludge
in Fiscal Year 2006. This work was not planned when the milestones were established.
The sludge generated is a contact handled TRU waste and the crew that was dedicated to
this work is now working to repackage TRU waste containers.

Due to the changing conditions identified above in retrieving and generating new contact
handled TRU waste, RL is taking the following actions to increase throughput and maintain as
best as possible the M-91-42 certification rates.

1. In October 2004 the Waste Receiving and Processing Facility (WRAP) facility increased
staff and went to two full shifts.

2. In July, 2005, a repackaging permacon unit (containment tent) started operation in the
T Plant canyon.

3. In 2006 two more repackaging permacon units were set up at T Plant and became fully
operational in June. Two of the three permacon units are currently being used for
repackaging of TRU waste. The third unit is being set up to repackage 85 gallon drums
of waste. Plans are to use all three permacon units for both TRU waste and
nonconforming mixed low-level waste. The crew working the K Basins North Load Out
Pit sludge treatment was switched to repackaging of TRU waste once the treatment
campaign was completed.

4. Evaluations are on-going concerning the possibility of sending some TRU waste to
another DOE site to assist in reducing the backlog.

RL considers that the M-91-42 TRU mixed waste certification milestone rates should be adjusted
to align with more recent 2005 data and experience to date as allowed by the Tri-Party
Agreement. Throughout the technical discussions with your staff, the Parties reviewed an RL
developed draft Tri-Party Agreement change package that was based on December 2005 data to
evaluate the impacts to all the M-91 commitments. RL is continuing to work on this change
package that includes revised commitments based on recent data including waste management
experience and is looking forward to discussing the change package with members of your staff.

If there are any questions; please contact me or your staff may contact, Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

AMCP:GLS

cc: See Page 3
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